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(Review by Chief Secretary, Govt. of MP) ¼e/;izns’k ds eq[; lfpo egksn; }kjk leh{kk½  

Format for IT/e-Governance Project Detail 

vkbZvkbZvkbZvkbZ----VhVhVhVh----@bZ&xousZUl ifj;kstukvksa dh tkudkjh@bZ&xousZUl ifj;kstukvksa dh tkudkjh@bZ&xousZUl ifj;kstukvksa dh tkudkjh@bZ&xousZUl ifj;kstukvksa dh tkudkjh 
Project Name: 
ifj;kstuk dk uke % 

Madhya Pradesh State Wide Area Network (MPSWAN) 

Department Name: 
foHkkx dk uke 

Department of Information Technology,  

Govt. of Madhya Pradesh 

Implementing Office Name 
fØ;kUo;udrkZ dk;kZy; dk uke 

Madhya Pradesh State Electronics Development Corporation Ltd. 

(MPSEDC) 

Project Head  
(Name, contact no. and email) 
ifj;kstuk izeq[k dk uke] Qksu ua- 
,oa bZesy 

L K Tiwari 

0755-2769816 
lakshmikant_tiwari@yahoo.com 

Contact/Incharge Person 
(Name, contact no. and email) 
laidZ vf/kdkjh@deZpkjh dk uke] 
Qksu ua- ,oa bZesy 

L K Tiwari 
0755-2769816,  

lakshmikant_tiwari@yahoo.com 

Website Detail (if any) 
osclkbZV dh tkudkjh@uke ¼;fn 
gks rks½ 

mpswan.gov.in 

Date of Commencement 
izkjaHk fnukad 

23rd August, 2008 

Project Overview in Brief/Bullet Points ( Not more than 10 Points) 
Ifj;kstuk dk fcUnqokj laf{kIr ifjp; ¼vf/kdre 10 fcUnqvksa esa½ 
1 Software Technology Parks of India (STPI) was appointed as the consultant for the project.  
2 STPI carried out a study to assess the requirements of MPSWAN and accordingly designed the 

Network. 
3 State Government Departments, Public enterprises and Organizations in Madhya Pradesh will 

use SWAN for their e-Governance projects 
4 Through MPSWAN all the Government Departments will be connected 
5 A Total number of 360 PoPs has to be established in CHQ,DHQ & BHQ 
6 M/s Tulip Telecom Ltd. is the implementing agency for MPSWAN Project 
7 MPSEDC has been monitoring the preparation of PoP sites 
8 As on date 317 PoPs has been established  
9 99 Horizontal connections  has been established as on date 
10  

Attachment/enclosures detail 

for more information 
vf/kd tkudkjh gsrq layXu 
nLrkostksa dh tkudkjh 

n/a 

Project Services – ifj;kstuk ds rgr nh tkus okyh lsok;sa 
Govt. to Citizen (G2C) 

vke ukxfjdksa dks nh tkus okyh 
lsok;sa 

Govt. to Business (G2B) 

futh O;olkf;vksa dks nh tkus 
okyh lsok;sa 

Govt. to Govt. (G2G) 

'kkldh; dk;kZy;ksa dh vkarfjd 
O;oLFkkvksa dks etcwr djus okyh 
lsok;sa * 

1 n/a 1 n/a 1 Providing Point to Point 
connectivity to all 

Government Departments 
2  2  2  

3  3  3  

4  4  4  

5  5  5  

6  6  6  

7  7  7  
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8  8  8  

9  9  9  

10  10  10  

* tSls ,e-vkbZ-,l- flLVe] vkWu ykbZu fjiksfVZxa ,oa dE;wfuds’ku flLVe] ekuo lalk/ku MsVkcsl] ,dkmfUVx 
flLVe] izkstDV esustesaV flLVe ½ 
Application Software 

developed by: (Vendor Name) 

,Iyhds’ku lk¶Vos;j rS;kj djus 
okyh dEiuh@laLFkk dk uke 

N/a 

Application platform 
,Iyhds’ku dh VsDukykWth@ 
vkWijsfVax flLVe@vkfdZVsDpj 

N/a 

Project Cost  
(Hardware, Software, Training,etc. ) 

ifj;kstuk ykxr  
¼gkMZos;j ,oa lk¶Vos;j] izf’k{k.k] vkfn½ 

Rs. 174.21 Crores.  
 

Source of Fund/project 

investment  
ifj;kstuk dk foRrh; lzksr  

Rs. 116.70 Crores DIT, GOI shall be funding 

Rs. 57.50 Crores is borne by the Govt of MP.  

No. of Dedicated Project Staff: 
ifj;kstuk rgr dk;Zjr lefiZr 
LVkQ dh la[;k 

At HQ Level ............n/a..........  At Field Level ........n/a............... 

eq[;ky; Lrj ij --------------------------------- eSnkuh Lrj ij --------------------------------- 

Current Status 
(if project is not fully implemented) 

orZeku fLFkrh  
¼;fn ifj;kstuk iwjh rjg fØ;kfUor ugh 
gqbZ gS rks½ 

At present 90% of implementation is over, 317 PoPs are 

operational 

Project Outcomes/benefit/ 

achievements (in bullet points) 

ifj;kstuk ls izkIr ykHk@ifjorZu@ 
miyfC/k;kW ¼laf{kIr fcUnqvksa esa½ 

Govt. Departments do not have to set up & manage their own 

Network.  Use of common facility results in substantial cost 

reduction. 
 

 


