Online Project Monitoring Dashboard

A Dashboard for monitoring these projects has been also been developed. Web based version of the Dashboard has been developed by MAP_IT which is being used by the department to enter Project Data online.

Madhya Pradesh Agency for Promotion of Information Technology (MAP_IT) under the Dept of Science and Technology is the nodal agency driving this initiative.

Mathya Pradesh measures progress with a Project Management Framework

Project Management Framework for Govt. of Madhya Pradesh

Govt. of Madhya Pradesh, under the aegis of the Chief Secretary and in association with PMI, is promoting the discipline of Project Management across all the state projects, in order to accomplish expected results within budget, on-time and quality and aligned with government goals and objectives.

Vision

Promote the discipline of Project Management across all the departments of Government of Madhya Pradesh, while implementing and progressing the best practices, awareness, training and guiding principles.

www.mp.gov.in  www.mapit.gov.in
Introduction

Project Monitoring Group (PMG) headed by the Chief Secretary, Govt. of Madhya Pradesh with Principal Secretaries / Secretaries of related Departments which are critical for Project clearance and implementation was constituted on 18th June 2014 vide General Administration Department, Government of Madhya Pradesh order no. F-19-68/2014/14. This will be assisted by a group of Project Management Professionals, to bring out analysis for intervention/decision making that will report to PMG.

Key Components/ Activities of the Framework include

- Establishment of a Central Project Monitoring Group (PMG) and PMO’s at various levels of Project Monitoring.
- Develop Project Management Tool and Processes.
- Awareness and Capacity Building (Include Training and Case Studies) in the sector of Project Management.

PMG Purpose and Goals

- Successfully deliver projects
- Manage the project portfolio
- Better alignment of project activity and Government strategy
- Build project management professionalism and effectiveness amongst Government project resources
- Consistent adherence to a project management process and methodology
- Capture, assess and manage project risks impacting projects success
- Executive visibility into project, program, and portfolio-level status, issues, risks, costs, and the like.
- Improved collaboration, knowledge, and best practice sharing
- Foster a culture of continuous improvement

Structure of the Project Monitoring Group

To implement this framework and help in bringing in good practices in developing Project Management processes in the State following unit are set up at different level:

- State Level Project Monitoring Unit (SLPMU) has been set up at Chief Secretary office
- Departmental Level Project Monitoring Unit has been set up at the respective departments
- District Level Project Monitoring Unit has been set up at the respective District Collectorate.
- Project Management Training Unit has been set up at RCPV Noronha Academy of Administration and Management for imparting Project Management Trainings

Project Monitoring Scope

In the 1st phase 18 department and 6 districts have been identified for the implementation of Project Management Framework. Around 70 + projects have been chosen from these departments to be monitored under this framework.